

Notice: Request for Information (RFI) Update on Project Scope and Procurement Milestones

Canadian Armed Forces
Electronic Health Records Platform (EHRP)

For

The Department of National Defence

1. PURPOSE

The purpose of this notice is to inform industry regarding the selected technology option for the Electronic Health Records Platform (EHRP) procurement requirement along with an update on the procurement milestones to reflect the current planned activities and estimated schedule at present.

These updates pertain to Section 3. Project Scope and Section 4. Milestones in the EHRP RFI which was released on the BuyandSell website on April 16, 2021 (Solicitation No. W6369-210257/A) and are provided in the sections that follow.

2. PROJECT SCOPE

The original project scope included considering two options, but has since been narrowed down to Option b. New Solution which includes the implementation of a new commercial off the shelf solution to meet the requirements outlined in Annex D of the RFI from 2021.

b. New Solution - This option would involve the acquisition of a new and proven solution to replace the current CFHIS. A careful forward-looking selection and integration of the most modern, evolvable, and proven technologies available at the point of program delivery would be required. Canadian Forces Health Services Group (CF H Svcs Gp) processes would be adapted to accommodate the available technology solution.

3. MILESTONES

Key procurement milestone activities and dates are estimated as follows and are subject to change at Canada's sole discretion.

Anticipated Procurement Milestones	Anticipated Schedule
RFI and One-on-One Supplier Consultations	April to July 2021 (completed)
RFI #2 / Draft RFP	Winter 2023-2024
RFP	Summer/Fall 2024
Contract Award	Summer 2025
Full Operational Capability	2030-2031